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Date: Tuesday, November 18, 2008
From: Fredrick Micke, On-Scene Coordinator
To: David Chung, USEPA Jason El-Zein, USEPA

Afif Marouf, USEPA Linda Nachowicz, U.S. EPA

John Maritote, U.S. EPA Charles Gebien, U.S. EPA

Michael Chezik, DOI Harry Atkinson, IDEM

Steve Kaiser, USEPA John Artis, East Chicago Housing

Authority

Subject: Final POLREP

USS LEAD

East Chicago, IN

Latitude: 41.6236

Longitude: -87.4614
POLREP No.: 3 Site #:
Reporting Period: D.O. #:
Start Date: 6/9/2008 Response Authority: CERCLA
Mob Date: 6/9/2008 Response Type: Time-Critical
Completion Date: NPL Status: Non NPL
CERCLIS ID #: IND047030226 Incident Category: Removal Action
RCRIS ID #: Contract #

Site Description

Site Contact:

Fredrick Micke
On-Scene Coordinator
micke.fredrick@epa.gov

www.epaosc.net/usslead
East Chicago, IN

Latitude: 41.6236
Longitude: -87.4614

The removal action at USS Lead in East Chicago, IN began on June 9, 2008. The removal
action will remove lead-contaminated soil from approximately 15 residential properties in


http://www.epaosc.net/usslead

East Chicago, IN. All of the properties in question have lead contamination levels of 1200
parts per million (ppm) or greater and are, therefore, classified as Tier 1 properties per the
Agency's "Superfund Lead-Contaminated Residential Sites Handbook". Lead
contaminations as high as 3000 ppm have been found. The lead-contaminated soil is being
excavated from the properties and being disposed of at an approved landfill.

The removal area is bounded approximately by Aster Street, Chicago Avenue, Parish
Avenue, and 151st Street in East Chicago, IN.

The likely source of the lead contamination is the US Smelter and Lead (USS Lead)
facility. USS Lead began smelting lead in approximately 1920. Operations ceased in 1985.

Current Activities
Site mobilization for the USS Lead removal action began on June 9, 2008. Site activities

began on June 10. Excavation work began on June 12 at - and _ in

East Chicago, IN.

The required landfill approvals were received on June 16, 2008. The first load of material
was sent to the landfill on the same date.

As of close of business (COB) on August 22, 2008; seven (7) properties had been
completed. Since that date, 6 additional properties were completed for a total of 13
properties which were cleaned up. Two (2) properties were not started since property access
could not be obtained.

Excavation activities on the last property were completed on September 22. Backfilling
activities on the last property were completed on September 24.

The seeding of the properties began on September 10 and was completed on September 25.
The crew demobilizated from the Site on September 25.
In total, 1838 tons of lead-contaminated soil were removed and disposed of at an approved

landfill. Total clean fill material backfilled for the Removal Action was 2660 cubic yards.

Planned Removal Actions



No further actions are planned.

The Removal Action has been completed.

Next Steps
None

Estimated Costs *

Total To %
Budgeted Date Remaining | Remaining
Extramural Costs
ERRS - Cleanup Contractor $776,800.00| $723,741.00| $53,059.00 6.83%
&ST/START $71,500.00| $62,128.00 $9,372.00 13.11%
Intramural Costs
Total Site Costs $848,300.00| $785,869.00 $62,431.00 7.36%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.
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